Bourke St Public School

Major Capital Works Update

Summary of Progress

The building contractor has completed test piling on site. This has provided the contractor with information about the ground conditions in preparation for excavation and foundation works. In ground services have started, with the new sewer line partially installed and stormwater and electrical works to follow in the coming weeks.

Key tasks recently completed
- Completion of test piling
- Completion of hardstand removal and material disposal

Key tasks recently commenced
- In-ground services (excavation for electrical, stormwater and sewer)
- Piling installation

Key tasks to be undertaken in coming weeks
- Continuation of piling works
- Continuation of in-ground services installation
- Construction of the pit for the lift
- Commencement of ground floor slab construction